Project #: 113

Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I”| Project work has been suspended
I Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

I Close out report was submitted on
I” Final invoice will be submitted on

I |Close out report will be submitted on
I There was a project savings

Input proportionate amount of TCRP savings

(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Start End
Phase Scope Month Year Month Year
1 Environmental
07 2000 06 2005
2 Plans,
Specifications &
Estimates 10 2003 03 2010
3 Right of Way
Acquisition 09 2005 03 2010
4 Construction
11 2008 07 2014
4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 300 [ $ 300 | $ o $ o $ o $ o $ - $ - $ o $ 300
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ 4,920 | $ 39| % 40| $ 4841 | $ o $ o $ o $ - $ o $ 4,920
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 5220 $ 339 % 40 3% 4841 $ - $ - $ - $ - $ - $ 5,220
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ -
4 Construction
$ 24,780 | $ o $ 22,430 | $ 2,350 $ o $ = $ 24,780 05 2008
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 24,780 $ - $ - $ 22,430 $ 2350 $ - $ - $ - $ 24,780




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

300

4,920

5,220

24,780

24,780

STIP-RIP

State

Committed
Proposed

2,410

6,980

22,200

31,590

STIP-IIP

State

Committed
Proposed

665

1,725

11,990

17,400

31,780

SAFTEA-LU

Fed

Committed
Proposed

17,210

72,090

92,000

CMIA

State

Committed
Proposed

45,000

45,000

FUTURE

TBD

Committed
Proposed

65,000

80,000

151,850

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Rel Rl Reah o Rech o2 Rech o2 Roch Rod Rechl R Rech o Rech R Rech R Rech Rocy Rl R Rech Aoy

Totals

Committed
Proposed

11,405 %

34,120

156,690

205,590

R Rl Reaa o Rech o2 Rech R Roch o Rech Ao Rech R Rech R Rech R Roch Rod Rech Roch Recd R Rech Aoy

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

6,850 $

65,000

R Rl Reaa o Rech o2 Rech R Roch o Rech o Rech R Rech R Rechl R Roch Rd Rech Roch Recdl R Rech Recy

104,780

R el Reaa o Rech o2 Rech R Rech o Rech o Rech R Rech R Rech R Roch Roed Rech Roch Recd R Rech Recy

176,630

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

1




